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 For Agenda of: 
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TO: President and Members 
 Board of Retirement 
 
FROM: Richard Stensrud 
 Chief Executive Officer 
 
SUBJECT: IT Modernization Program Update 
 
Recommendation: 
 
That your Board receive and file the IT Modernization Program update materials 
prepared by Linea Solutions. 
 

At the Board Meeting, Brian Colker of Linea Solutions will provide an update on SCERS’ 
IT Modernization Program, including discussion of: 
 

• The procurement of data conversion services;  
• Measures to protect the security of member data; 
• The procurement of a pension administration system; and 
• Addressing the resource needs for these projects. 

 
Mr. Colker’s PowerPoint presentation is attached. Mr. Colker will also be available to 
answer any questions you might have regarding the IT Modernization Program. 
 
Respectfully, 
 
 
Richard Stensrud 
Chief Executive Officer 
 
Attachment 

ITEM 14 



IT Modernization Program – Update 

Presentation to the Board of Retirement 
7 November 2016 
 
Brian Colker, Project Advisor 



Agenda 

1. Update on Data Conversion Procurement 
2. Securing Member Data 
3. Update on Pension Administration System Procurement 
4. Update on Resource Strategy  
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Data Conversion – Procurement Considerations 
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+ Start 6 – 9 months before Pension Admin (PAS) vendor begins 
+ Head start needed to prepare data for start of software design 
+ Best practice – staff test PAS with real, converted data 
+ Time is also needed for Microfiche data extraction 
+ Other PAS projects have data conversion subcontracted to PAS 

vendor & have projects start concurrently 
+ Adds risk to project – data becomes bottleneck 
+ SCERS’ legacy sources are more complex and there is 

unstructured data (Microfiche) 
+ Complexity makes it essential to start early 

 

 



Data Conversion – Scope of Work 
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Data Conversion Procurement Update 
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+ Three bids received 
+ Two finalists selected 
+ Cost range of finalists - ~$1.2 m - $1.8 m  
+ Both finalists proposed resources with deep pension industry 

experience and significant experience in pension 
administration project data conversions 

+ Both provided on-site and off-site options for performing the 
work 

+ The microfiche conversion will be done on-site 
+ Both can work remotely by securely accessing the data from 

behind the County firewall (i.e., the data would not leave 
Sacramento).  
 

 



Data Conversion Procurement Update 
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+ Finalists will be interviewed on 11/10/2016 
+ At Board’s request, the recommended vendor can present to 

the Board in December 
+ The project team is confident either company is capable of 

performing the required services based on their past 
experience and strong industry reputation 

+ The selection committee will be focusing on the vendor’s 
methodology, ability to work with clients with resource 
limitations, and the vendor’s proposed delivery team 

 
 

 

 



Member Data Security 
+ The most sensitive data is known as “PII” – personally identifiable 

information, which includes name, SSN, birth date, phone number, 
address, and member financial data (banking information, notably) 

+ Both the data vendors and PAS vendors have significant experience in 
safeguarding member PII 

+ Member data (including PII) never leaves the US 
+ Most vendors recommend having all PII remain on client site 
+ Vendors access this data via secure VPN 
+ All vendor personnel who access data are subject to background checks 
+ All vendor personnel must sign SCERS’ confidentiality agreements 
+ All vendors must agree to SCERS’ security requirements 
+ Vendors are not permitted to store SCERS data on any portable device 
+ If vendors are permitted to use SCERS data off-site, the vendor must detail 

the security measures used, and SCERS must give written permission 
+ SCERS is researching Cyber Liability Insurance as an additional mitigation  
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PAS Procurement Update 

+ Approximately 1/3 of the business requirements have been 
finalized (10 of 25) 

+ Technical requirements underway 
+ Select staff is visiting a 1937 Act System in November to see a 

recently completed PAS 
+ Resource planning for the implementation is underway 
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Functional Requirements Gathering 
Work Sessions 
 + Functional Requirements gathering in July; it has required a 

considerable time commitment from SCERS staff 
+ Each session focused on diagramming current processes, 

identifying the current pain points and data gaps 
+ 32 sessions were conducted for 25 business processes 
+ Initial sessions concluded in September; validation sessions 

started immediately after 
+ Validation sessions will continue through the end of 

November 
+ Validation focuses on finalizing details, organizing the 

documents, and documenting the functional requirements 
tables for the RFP 
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As-is Process - Diagramming: 
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Finalizing the Workflows 
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PAS Procurement Timeline  
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Step Event Approximate Date 

1 Release of RFP January, 2017 

2 Discovery Day / Vendor Conference  February, 2017 

3 RFP responses Due March, 2017 

4 Demos / Interviews of Finalists April, 2017 

5 Site Visits / Best and Final Offers May, 2017 

6 Recommendation of Award to the Board June, 2017 

7 Implementation begins July / August 2017 



Resource Strategy 

+ SCERS will need to dedicate significant staff time for the 
Pension Administration Project (including the data conversion) 

+ SCERS’ staff time is currently very limited; little opportunity 
time exists for project work 

+ Strategy #1: add temporary personnel for operations and put 
SCERS staff on the project 

+ Strategy #2: add project staffing and limit the need for SCERS 
staff on the project 

+ SCERS has elected strategy #2; the project team determined 
that training temporary staff to perform operations is not 
feasible 
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Example of Project Org Chart- Year One 
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Resources by Project Year 

SCERS Staff DTech IT Staffing Firm Other 

Year 1 4.5 1.0 1.0 1.5 

Year 2 4.75 1.0 3.0 1.5 

Year 3 4.75 1.0 3.0 1.5 

Year 4 8.0 1.0 3.0 1.5 
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+ Counts are in full-time equivalents  
+ Other includes pension specialists / ‘37 Act subject matter 

experts 
+ Does not include the data conversion vendor, pension 

administration vendor, or Linea consultants  
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